**Official project name** : smart student.

**Project sponsor**: project owner.

**Project manager**: Mostafa Ahmed.

**Purpose of the project**: Helping students with their studies and time management.

**Business case**

The smart student project is designed to assist students with their studies and time management .the application allow students to log the dates and location of exams and lectures ,sending them reminders at the scheduled times additionally ,students can upload files to the app which helps them summarize and understand the lecture material.

**Key deliverables**

Smart student application that will work on both android and IOS .

**Project milestones**

- **Requirements review** : Requirements specifications are complete, correct, approved and suitable. By 1/2/2027
- **Critical design review**: Detailed designs fully implement the system architecture, are approved and are suitable for input into the development of code. By 10/2/2027
- **System test review :** The software product has passed system testing and is suitable for input into acceptance testing.by 20/3/2027
- **Product operational**: The software is in use in its target operational environment.by 1/4/2027

**Project resources**

- Staff : 2 android developers ,2 IOS developers , 1 back end developer ,1 front end developer, 1 AI developer.
- Hardware : 4laptops , 2 server
- Software : Software licenses (Editors : phpstorm , ….)

**Budget**

- budget allocated for this project is 50000 L.E

**Constraints**

- this project must be delivered within the specified budget or it could go up by 5000.
- This project must be delivered on 1/4/2027
- if there is a delay in delivery there will be a of 10000L.E
- Update the project over the coming year.

**High level risks**

- The team is uncooperative.
- Project team misunderstand requirements
- Loss of key personnel
- Customer will not accept the software as delivered even though it meets all specifications
- Selected technology is a poor match to the problem or customer
- Failure to deliver the project on time .
- Projects within the program often need the same resources at the same time
- Exceeding the project allocated budget.
- Error appearing in the software after delivery
- Ease of hacking the program.